
ECS Configuration Change Request Page 1 of 2 Pages

CCR No. 96-1007 Logged Date 8 / 2 3 / 9 6 Rev. - Request Type CCR

Priority Routine Urgent Emergency X Affected Release Change Class I I

Title (description)  ESN RbR Release A Updates to RTM

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0412
RTM ESN Release A RbRs.

RTM Change X Start New Baseline

Problem
1.  Incomplete traces to three (3) ESN Release A RbRs.

Proposed Solution
1.  Add appropriate  L4 trace as shown in Table 1.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA X Rel. A X Rel. B Rel. IR1 MRS SMO X Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Daniel Urbina (Signed)  Dan Urbina           8/23/96
Signature Date

Office SMO Office Manager (Signed)  Edward Nicosia       8/23/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)   R. C. Barbiere            8/23/96
Signature Date
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